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PROJECT: Dyess Park Improvements - Phase I FIELD REPORT NO.: #12 

  CONTRACTOR: SD Clifton Construction, Inc. 
PROJECT NO.: 2KM: 09-08.05.1, OWNER# CDBG #09030 PRESENT AT SITE: C. Lehi, A. Swift, L. McCoy 

DATE/TIME: November 15, 2012 / 08:00 AM  5 workers  
WEATHER: Cloudy, cool, 50°F  EST.% COMPLETE: 85% 

cc: Belinda Brown, Vinson Baker, Ron Houck WORK IN PROGRESS: Final grading, landscaping, picnic shelter  
 Rob Mauldin, Jamie Patterson, 2KM File  framing and MEP rough-in 
     
    

 

 

 

 
Photo #1 View Looking East 11/15/12 Photo #2 View Looking Southwest 11/15/12 

1. View of the project site looking toward the picnic shelter. 
2. Site grading under way, final grading pending prior to landscaping 

installation. 

1. View of the project site looking toward the Community Center. 
2. Site grading and landscaping underway 

 
 

 

 

 
Photo #3 View Looking East 11/15/12 Photo #4 View Looking West 11/15/12 

1. View of project site looking toward the Community Shelter. 
2. Sidewalk, fencing, columns, cast stone caps complete.  Landscaping 

underway and final grading pending. 

1. View of project site looking toward the Picnic Shelter. 
2. Sidewalk, fencing, columns, cast stone caps complete. Landscaping 

underway and final grading pending.  
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Photo #5 View Looking West 11/15/12 Photo #6 View Looking North 11/15/12 

1. View of fencing, sidewalk and landscaping installation progress.  
2. Seeding and sidewalk cleaning pending. 

1. View of road cut for sanitary sewer tie-in.  Confirmation and timing of 
schedule work from the City of Augusta pending. 

  

Photo #7 View Looking South 11/15/12 Photo #8 View Looking South 11/15/12 

1. View of fencing and of repairs to the storm inlet, fencing extensions 
pending. 

2. Sidewalk to be cleaned and grassing to be installed. 

1. View of plaza, sidewalk, art wall, brick columns, planters, brick 
pavers and sign installation progress along 9th Street. 

 
  

Photo #9 View Looking South 11/15/12 Photo #10 View Looking East 11/15/12 

1. View of plaza, brick pavers, sidewalk, art wall, planter, brick columns 
and cast stone caps along 9th Street. 

1. View of Community Center and landscaping installation progress.  
Final grading pending. 

2. . 
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OBSERVATIONS: 
A. Site 

1. 9th Street plaza brick paver complete: 
2. Picnic shelter roof framing underway, pre-engineered building installation pending. 
3. Final grading underway in several locations; 

a. Remove rocks, debris, and roots in topsoil. 
b. Landscaping to continue. 

 
B. Community Center: 

1. Window replacement (level 1 & 2) pending with security bar re-installation on Level 1. 
 
ITEMS TO VERIFY:  

1. Status of Change Orders and Proposal Requests. 
2. Confirmation from the Utility Department on responsibility of the road patch for sewer tap & tie-

in. 
 
INFORMATION OR ACTION REQUIRED: 
A. Schedule: Overall project remains on schedule at this time, Picnic shelter and windows are scheduled 

for delivery on December 5, 2012. 
B. Submittals:  No submittals outstanding at this time. Closeout Documents are next. 
C. Pay Applications:  Pay Application #6,  Processing (AHCD) 
D. Proposal Request:   

1. P.R. #3:   Removal of unsuitable soils and sidewalk (East). 
2. P.R. #5:   Site and parking lot Georgia Power Pole lights. (G.C. pricing) 
3. P.R. #6:   Parking lot repair. (Priced / Hold) 
4. P.R. #7:   Interior modifications to the Community Center.  
5. P.R. #8:   Replace rotted roof substrate. 
6. P.R. #9:   New double swing gate on the east side of the existing parking lot. 
7. P.R. #10: Revised location for the slide gate actuator connection. 
8. P.R. #11: Revised tie-in location for the new picnic shelter sanitary sewer line.  (G.C. pricing) 

a. City Utility Department revised tie-in location to 8th St. (10/05/12) 
9. P.R. #12: Prime and paint existing community center doors. 
10. P.R. #14: Brick pavers and catch basin modifications. 

 
E. Change Orders:   No Outstanding Change orders at this time.  
 
 

Submitted by:      Christopher S. Lehi    

    Christopher S. Lehi 
    Project Manager / Contract Administrator 
 

Approved by:      Robert L. Mauldin    

    Robert L. Mauldin, AIA, NCARB 
    Principal Architect, GA-RA-05958 


